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The vinyl siding recycling program conducted in 2005 by Veridian Homes and WasteCap 
Wisconsin in the Madison area was a qualified success. 
 
It was a success in that 44,440 pounds of vinyl siding scrap was recycled from the construction 
235 new homes. Based on that, Veridian Homes and the recycler, Recycle America Alliance, 
have decided to continue the program in 2006. 
 
The program was a “qualified” success as WasteCap had targeted to recycle more than 100,000 
pounds of vinyl siding scrap from more than 500 homes, and had anticipated that the program 
would become self-supporting in 2005 – meaning that the income from the sale of the vinyl scrap 
material would pay for the costs of collection and transportation of the material. Neither of these 
goals were achieved, however over the course of the pilot program we learned that these targets 
were probably unrealistic. 
 
The initial concept for the Veridian Homes vinyl siding scrap recycling program was to establish a 
central recycling site for each development and require siding contractors to collect vinyl scrap at 
each home site (located in the development) and deliver it to the central recycling location. This 
concept differed from the program used in the Bielinski Homes vinyl recycling program in the 
Milwaukee area whereby the vinyl scrap was picked up at each home site by Prairie Tree 
Landscaping, the recycling and trash services provider, who separated the vinyl from other 
materials and transported it to vinyl recycling containers placed in the development. 
 
During the implementation phase of the Veridian program, however, the company made several 
decisions which changed how the program would operate. First, they decided that the central 
vinyl recycling site should occupy a single building lot. Then it was decided that the central 
recycling site would accommodate not only vinyl recycling but also should provide for concrete 
recycling. Discussions with the siding contractors revealed that the siding scrap would probably 
be transported in cardboard boxes, so a cardboard recycling dumpster would also need to be 
placed on the recycling site. To inhibit contamination of the recycling containers by unauthorized 
persons, Veridian decided that the central recycling site should be fenced and gated. All these 
requirements, meant that it would take some time and expense to set-up the central recycling 
sites, and that meant that the vinyl recycling program was not appropriate in all Veridian 
development neighborhoods.  
 
Many mature developments had only a few lots available. Sacrificing one of those lots to collect 
material from the few homes left to be built didn’t make economic sense. So the vinyl recycling 
sites were established in only the most active Veridian developments.  
 
This process of designing the recycling sites, arranging for their construction, deciding which 
developments would receive them, and determining which specific lot in a development would 
become the recycling site took longer than anticipated. The first two recycling sites were not 
established until the end of March. Three more sites were added in June and another in August. 
The last two sites were not established until October and November 2005. 
 

 
 
 



 

 

The result of this process were  increased costs (each recycling site cost an average of $1,435 to 
construct), limited number of homes involved in the vinyl recycling program, and a significantly 
reduced amount of material collected. On the plus side, however, the thought and effort put into 
these “designing” the central recycling sites virtually eliminated problems with dumpster 
contamination, sent a message to the siding contractors that Veridian was making a serious effort 
recycle this material, increased contractor participation, and through the good signage developed 
by the Veridian marketing department-- provided positive public relations.  

 

 

 
 
Contractor Education and Monitoring 
 
Another significant success of the Veridian vinyl recycling program was worker/contractor 
education and monitoring. When the program was initiated in April 2005 WasteCap developed a 
short educational flyer that explained the Veridian vinyl siding recycling program, its goals, how to 
recycle the material and what happens to the material when it is recycled. The flyer was provided 
to each of Veridian’s siding contractors at the regular Even Flow meetings in August. The 
contractors, in turn, explained the program to their workers. Veridian says that contractor 
participation and buy-in for the vinyl recycling program has been excellent. 
 
The vinyl recycling sites are monitored regularly by construction managers and assistant 
construction managers to insure against contamination of the materials and determine when 
containers need to be emptied. 

 
Conclusion 
 
While the 2005 Veridian vinyl siding recycling program did not achieve all the goals that were 
hoped for, it did establish a vinyl siding market in the Madison area where none had existed 
before. It also provides a firm foundation for vinyl recycling that will continue in 2006 and will be 
expanded to include other sources of material.  
 
WasteCap is hopeful that the continuation and expansion of the Veridian vinyl recycling program 
in 2006 will soon lead to a permanent and self sustaining vinyl recycling market in the Madison 
area. 
 
 
 
 

 

 

 

 


